
State of California Business, Transportation and Housing Agency

M e m o r a n d u m

To: JIM NICHOLAS  Date:  May 30, 2002
Chief
Division of Transportation Programming

File: SHOPP Amendment
02H-010

Ref:
From: DEPARTMENT OF TRANSPORTATION

Division of Transportation Programming
MS-82

Subject: Revisions to the 2002 SHOPP

RECOMMENDATION
I recommend that the following 2002 SHOPP Amendment be approved:

• SHOPP Amendment 02H-010
Amends the 2002 State Highway Operation and Protection Program by
incorporating project cost, scope, schedule and technical changes as shown in
Attachment A.

Original signed by
JOHN VAN BERKEL, Chief

Approved: Office of SHOPP Management

Original signed by
JIM NICHOLAS
Chief
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (1, 2, 3, 4, 6, 7, 8, 11 & 12)
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cc:  Headquarters
Matt Bailey*
Rhonda Basarich*
Nigel Blampied*
Bob Chapman*
Mike Evans*
Julie Franklin*
Rebecca Franti*
Mary Payyappilly*
Wayne Harrold*
Yoshiko Henslee*
Kevin Herritt*
Patricia Jones*
Rob Marsh*
Bob Meints*
Brian Murray*
Alan Nakatsuka*
Tom Pyle*
Kevin Pokrajac*
Bimla Rhinehart*
Jim Ritchey*
Dave Saxby*
Rand Tambert*
Dave Youmans*

Headquarters Program Advisors
Roy Peterson - 010,015,020*
Richard Shepard -110-114*
Kevin Wal l- 110-114*
Kwan Lam - 110-114*
Roger Hunter - 110-114*
Takako Fujioka - 110-114*
Mike Johnson - 110-114*
Anthony Gugino - 110-114*
Susan Massey - 120,121,125,130,150,340*
Rob Marsh - 120,121*
Brian Weber - 120,121*
Leo Mahserelli - 120,121*
Gary Bush - 210,220,240,245,250,260*
Susan Namba - 210,220,240,250,260*

District Program Management
Dist 01 - Mark Suchanek*
Dist 01 - Laura Fields*
Dist 02 - Don Doutt*
Dist 02 - Wendy Lonnberg*
Dist 02 - Shirley Choate*
Dist 03 - Steve Kirkpatrick*
Dist 03 - Mike Bauer*
Dist 03 - Bill Shearer*
Dist 03 - Tim Morris*
Dist 04 - Stewart Ng*
Dist 04 - Issa Bouri*
Dist 04 - Jerry Claussenius*
Dist 04 - Bob Nii*
Dist 04 - Ken Chew*
Dist 04 - Tatiana Ortega*
Dist 06 - Teresa Rix*
Dist 06 - Stephen Tracey*
Dist 06 - Gary Goto*
Dist 06 - Carl Haack*
Dist 06 - Said Ismail*
Dist 06 - Mike Rankin*
Dist 06 - Ihab Abouelfittouh*
Dist 07 - Raja Mitwasi*
Dist 07 - Tin Dinh*
Dist 07 - Charles Le*
Dist 07 - Alberto Angelini*
Dist 08 - Gary Cohoe*
Dist 08 - Joe Fehrencamp*
Dist 08 - Linda Supernaw*
Dist 08 - Dave Cooper*
Dist 11 - Bob Lowrie*
Dist 11 - Pedro Orso-Delgado*
Dist 12 - Jim Beil*
Dist 12 - George Kopjak*

bcc:  Headquarters
Programming

JNicholas*
JVanBerkel*
GWong*
SMcGowen*
KScherzinger*
GMurtey*
MCallahan*
JMcCormick*
AGregorio*
MPabalan*
BSwensen*
KSolak*
ZBarazi*
Moveraas*
PCooper*
LL*
ME*

PTC:ptc

*sent electronically



Attachment A

Dist County Route Post Miles Location & Description PPNO EA Prog RW Const FY Comments

1 Humboldt At various locations in Humboldt, Del 
Norte, Trinity and Mendocino Counties - 
safety roadside rest area restoration

0001R 375600 201.250 -          4,756 02/03 
03/04

Updated schedule

1 Mendocino 1 3.7/38.2
3.8

Near Gualala - 4 miles north of Sonoma 
County line to 2 miles south of Navarro 
River Bridge - reconstruct log crib walls (3 
locations) construct viaduct

0133P 291700 201.150 100 1,430 02/03 Technical correction to PM and 
description, 2 log crib walls were 
previously funded

2 Shasta 5 40.2 Near Lakehead - Sacramento River 
Bridge #6-89 - rehabilitate bridge

3074 374501 201.110 -          1,000 02/03 Delete, project funded out of Minor 
Program

2 Shasta         89 29.4/43.3 Near Burney - north of Lake Britton to 
Siskiyou County line - rehabilitate 
roadway

0157 310400 201.120 209 20,341 02/03
03/04

Updated schedule

2 Trinity 3 6.5 In Hayfork - Hayfork Creek Bridge #5-20 - 
replace bridge (scour)

3030 364100 201.111 5 5,427 02/03
03/04

Updated schedule

3 Sutter 20 R0.0/2.5 Near Yuba City - Sacramento River 
Bridge to Hagerman Road - rehabilitate 
roadway

8130 1A97UK
1A97V0

201.120 80 3,782 04/05 Updated EA to reflect combine
at construction with STIP PPNO: 
2928

3 Colusa 20 32.8/33.1 In Colusa - Butte Vista Way to Moon 
Bend Road - install two-way left turn lane

2937 0C050K
1A97V0

201.010 171 1,165 04/05 Updated EA to reflect combine
at construction with STIP PPNO: 
2928

3 El Dorado 50 71.5/73.7 Near South Lake Tahoe - Pioneer Trail 
Road to South Lake Tahoe Airport - 
stabilize shoulders and improve drainage

3223 0A4000 201.150
201.335

-          2,900
1,900

01/02 Updated cost and program code.  
Savings to PPNO: 3452

3 El Dorado 89 23.6/24.7 Near South Lake Tahoe - Silver Tip Drive 
to Meeks Creek Bridge - stabilize slope 
and improve drainage

3452 0A3901 201.150
201.335

84 3,290
4,290

02/03 Updated cost, schedule and 
program code.  Savings from 
PPNO: 3223

4 Conta Costa 680 18.7/25.0
18.7/24.3

In Concord, Pleasant Hill and Martinez - 
Route 242 North to Benicia Martinez 
Bridge Marina Vista - rehabilitate 
roadway

0295G 0C7301
0C7321

201.121 -          7,933 02/03 Updated postmiles, description and 
EA

4 Solano     12 R14.7/R20.6 Near Suisun City - Denverton Road to 
Currie Road - rehabilitate roadway

8059A 0T1001
0T1011

201.120 70 24,986 05/06 Updated EA to reflect prior split off 
of PPNO:  5100

4 Sonoma 116 R24.2/25.4 In Sebastopol - Occidental Road to 
Hurlbut Avenue - continuous two-way left 
turn lane

0814A 131241 201.310 846 2,270 00/01
02/03

Updated schedule

2002 SHOPP Amendment 02H-010
Cost, Scope, Schedule and Technical Changes

Includes Federal Emergency Relief Funds
($ Thousands)

05/31/2002



Attachment A

Dist County Route Post Miles Location & Description PPNO EA Prog RW Const FY Comments

2002 SHOPP Amendment 02H-010
Cost, Scope, Schedule and Technical Changes

Includes Federal Emergency Relief Funds
($ Thousands)

6 Fresno 180 37.0/43.0 In Kerman - Yuba Avenue to First Street - 
rehabilitate roadway

1950B 343251 201.120 220 786 00/01 Delete, project funded out of Minor 
Program

6 Kings 41 0.0/4.2 Near Kettleman City- Kern County line to 
north of Avenal Creek Bridge - raise 
grade on new alignment

4205A 32150K 201.150 305 7,552 02/03
05/06

Updated schedule

6 Kern 41 0.0/5.0 Near Cholame - San Luis Obispo County 
line to Kings County line - rehabilitate 
roadway

3321 382900 201.121 368 11,611 02/03
05/06

Updated schedule

7 Los Angeles 405 40.1/46.2 In Los Angeles - Burbank Blvd. to 
Devonshire Street - highway planting 
restoration

2857
2851

218301 201.210 -          3,102 02/03 Technical correction to PPNO

7 Ventura 150 D1.1/D1.5 Near Carpenteria - east of Route 101 at 
Rincon Creek Bridges #51-141 and #51-
390 - replace bridges

B0119 282801 201.110 -          1,192 03/04
04/05

Updated schedule

7 Ventura 150 9.6/28.6 In Ojai - at Coyote Creek Bridge - 
upgrade bridge rail

1231N 118991
1189A1

201.112 120
0

9,272
1,370

04/05 Portion split to PPNO's 1231R, 
1231T, 1231U and 1231V

7 Ventura 150 11.0 In Ojai - at Santa Ana Creek Bridge - 
widen and install bridge rails

1231R 1189C1 201.112 -          790 04/05 Split from PPNO: 1231N

7 Ventura 150 18.8 In Ojai - at San Antonio Creek Bridge - 
replace bridge

1231T 1189D1 201.110 -          3,952 04/05 Split from PPNO: 1231N

7 Ventura 150 21.7 In Ojai - at Lion Canyon Creek Bridge - 
replace bridge

1231U 1189E1 201.110 -          1,880 04/05 Split from PPNO: 1231N

7 Ventura 150 28.5 In Ojai - at Sisar Creek Bridge and 
Santa Paula Creek Bridge - widen and 
install bridge rail

1231V 1189F1 201.112 -          1,400 04/05 Split from PPNO: 1231N

8 San 
Bernardino

In San Bernardino County - various 
locations on Routes 10, 15, 18, 30, 38, 
60, 66, 71, 83 and 142 - upgrade existing 
guardrail end treatments (cure)

0130E 47850K 201.015 -          2,858
2,042 

02/03 Updated cost, savings to PPNO's: 
0137L, 0174B, 0204L and 0224K

8 San 
Bernardino

In San Bernardino County - various 
locations on Routes 10, 18, 30, 66, 259 
and 330 - upgrade esisting guardrail end 
treatments (cure)

0137L 47770K 201.015 -          2,226
2,400 

02/03 Updated cost, savings from PPNO: 
0130E

05/31/2002



Attachment A

Dist County Route Post Miles Location & Description PPNO EA Prog RW Const FY Comments

2002 SHOPP Amendment 02H-010
Cost, Scope, Schedule and Technical Changes

Includes Federal Emergency Relief Funds
($ Thousands)

8 San 
Bernardino

18 18.2/21.4 Near Arrowhead Highlands - various 
locations east of Route 138 to west of 
Pine Avenue - remove rock and chain 
pillars, install metal beam guard railing , 
stabilize roadway (cure)

0181C 448201
448221

201.015
201.150

-          3,706
2,894

04/05 Portion split to PPNO: 0181E

8 San 
Bernardino

18 18.2/21.4 Near Arrowhead Highlands - various 
locations east of Route 138 to west of 
Pine Avenue - install metal beam guard 
railing

0181E 448210 201.015 -          812 02/03 Portion split from PPNO: 0181C

8 San 
Bernardino

138 37.2/37.5 Near San Bernardino - at Route 18 - 
reconstruct crib wall and retaining walls

0237K 1A760K
1A76U1

201.150 -          2,069
3,750

04/05
02/03

Project combined with PPNO: 
0237L

8 San 
Bernardino

138 37.1/37.5 Near San Bernardino - at Route 18 - 
slope draping

0237L 0C090K 201.150 -          1,681 03/04 Delete, combine into PPNO: 0237K

11 San Diego 15 M13.1/M16.8 In San Diego - south of Miramar Way to 
north of Mira Mesa Blvd. -  construct 
auxillary lanes

0233B 256600 201.310 -          13,515
10,015

02/03 Portion split to PPNO: 0233Y

11 San Diego 15 M13.1/M16.8 In San Diego - south of Miramar Way to 
north of Mira Mesa Blvd. - landscape 
mitigation

0233Y 256700 201.310 -          3,500 04/05 Split from PPNO: 0233B

12 Orange 5 R7.2 In San Clemente, Dana Point and San 
Juan Capistrano - San Mateo Creek 
Bridge to El Camino Real - highway 
planting restoration

2865
2863H

0C870K 201.210 -          1,663 05/06 Technical correction to PPNO

05/31/2002


